

Hartley Wintney Parish Council - E & A		CURRENT Projects			LAST UPDATE: 20 June 2022
Project Name	Project Detail	Cost Est. / Budget	HWPC Executive Owner	Latest Update / Next Action	End Date
1 Lucy Pygott Centre	To complete the pavilion build and maximise utilisation of both the sportsfield and the pavilion. To establish an on-going management model for the facility.	£350,000	Steve/ Karyn	On-going Management Model has been agreed with all parties. Croquet Club, Table Tennis and Cricket nets are now included in the project. Aiming for Rentals to begin in April. See Activity Lists for outstanding tasks.	2022
2 Orchard Development	In Short Term - bring orchard back up to standard, develop wildlife walk, pruning, planting, scrub removal, compost bin, additional picnic tables. In Longer Term - car parking, toilet, bandstand & pond re-establishment	£43,655 in budget. (Pat Vaughan Legacy)	Becky Moss/ Sarah Daly	Vision agreed. Working with external consultants to come up with a clear proposal that will optimise the use of the available funds. Topographical survey completed and quotation for design and consultation works approved. First meeting for initial design discussion the.	2022/23
3 Improve HW Appearance & Appeal	HW is "not what it was" in terms of general appearance and we need to enhance its appeal to residents/visitors & help support the shops. Ideas: - noticeboards refurbishment on the wall in the high street - establishing "gates" & flower boxes at entrances to village - Picnic tables & Benches around the village - Telephone boxes - painting and utilisation - Litter Picks on approaches to the village - Street Sign & Road sign Cleaning - Appearance of shops (review post-covid) - Building renovation, e.g. Lamb, Bank, Toilets, Bus Shelters (P&I Committee)	Individual costs are likely to be quite small so will be agreed as they are identified	Steve / Sarah / Peter / Stuart	* NOTICEBOARDS REFURBISHMENT - COMPLETED * GATES/FLOWER BOXES - COMPLETED * PICNIC TABLES - Orchard, LucyPygottCentre, Phoenix Green. COMPLETED * BENCHES POLICY - COMPLETED * TELEPHONE BOXES - One repainted and Defibrillator installed. Peter/Stuart to arrange removal of second phone and installation of HotSpot and Shelving for book exchange.	On-Going
4 Commons & Ponds	This includes Commons and all ponds (see Roger's map of ponds). Our longer term objective is for responsibility for these to move from HDC to HWPC - which is consistent with HDC's thoughts on "Looking to Divest Responsibilities)	£12,500 earmarked	Roger Robertson	Meeting with HDC took place in May 22. Hatton's Pond Mgmt Plan for handover in works however an independent review for required works will be commissioned by HDC due to difference in reports. Mgmt plan for Commons and Ponds still underway via HDC and HWPC to be consulted as and when	?
5 Children's Play Areas	To improve all Play Areas but in particular major redevelopment & relocation of Jubilee Field Play Area	£80,000 + £5,000	Sarah Daly	Location of Jubilee Field Play Area confirmed to be by the rear fence of the HWFC pitch at the end by the flagged path. Peter progressing funding ideas.	2022/23
6 Graveyard Wilding	See John Colman letter discussed at October 2021 E&A Meeting		Chris F	An interim report has been produced; the full survey and recommendations will be done in May 2022. Need to involve Friends of St Mary's.	
7 Memorial Fields - Sport Centric Community Hub	HW has been recommended for a 11v11 3G pitch with opportunity for 50% funding of the defined project. This is a huge opportunity for the community, HWFC, HWJFC, Greenfields School, Scouts, Manshed, Netball, Tennis etc.	£750,000	Roger / Steve / Chris	HCC have been consulted. Unfortunately the Feasibility Study has ruled out the "slopy pitch" as a location for the 3G pitch. Meeting to agreed next steps and in particular the proposed location for the 3G pitch. MANSLED - Need to arrange to view option of building moving from Greyhouse site. TENNIS - School has agreed to a 3rd tennis court plus land between courts & carpark. Club are progressing with plans for 3rd court, floodlights and small club house. Netball to be included.	?
8 War Memorial Green	This has been ruined by it becoming a short-cut. We need to consider what can be done bearing in mind that it is common land.		Peter	Meeting with HDC took place in May 22. Alternative proposals put forwards to resolve ground issues.	2022